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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-1428, N-1079, N-1423)

A. Work Performed May 1 - 31, 2001:

The following activities were completed during the May reporting period:

Continued Phase II Investigation activities with assistance by MARCOR, CDM and PES
Conducted Community Relations activities associated with Phase I Investigation

Conducted administrative duties associated with temporary relocation for Phase II
Investigation

Initiated activities to conduct removal action tasks at the schools, the flyway, the bluffs,
Siefke, and Brownlee

'Continued mapping results from sampling activities

Prepared to gather more samples for full characterization of the flyway, bluffs and schools
Started removal action tasks at the Screening Facility

Delivered OU2, Flyway/Bluffs, T&D, and Health and Safety Plans

Prepared 2000 Closeout Report

Continued RCMS for TO No. 4, TO No. 5 and TO No. 6 and delivered to EPA for signature
Administered Alert Security contract

Communicated daily with OSCs and storefront regarding project status and needs
Organized and prepared for Database User’s meeting

Conducted database queries as requested by OSCs

Conducted database administration and improvement tasks

Supported enforcement issues such as providing property maps and cost documentatlon
Communicated daily with OSCs and storefront regarding project status

'Conducted administrative and accounting activities

Conducted contract and project management activities

B. Work Planned for June 1 - 30, 2001:

The following activities are planned for the June reporting period:

Conduct removal action activities; Screening Plant, Schools, Mine, Other Locations

Prepare work plans for schools, Siefke and Brownlee

Finalize existing draft work plans and close-out report

Continue Phase II Investigation and all associated data management and community relations
tasks ‘

Continue to conduct investigative and sampling activities as requested by the OSC

Continue with database enhancement, query, operation and maintenance tasks

Prepare new security contract for other sites

Prepare and deliver Part C of PE Study for review and comment by EPA.
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¢ Conduct administrative and accounting activities.
¢ Conduct contract and project management activities.

C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s Outstanding Issues/Discussion Items

With all the additional work added to the scope of the project, it is important to prepare a new
budget estimiate and to reconcile the new budget estimate with the old budget estimate.

E. Cost Summary (see Attachment 1).
F. Schedules (see Attachment 2).

Libby HRS Package (N-1135)

A. Work Performed May 1 - 31, 2001:

The fc;Ilowing activities were completed during the May reporting period:

e Stopped work pending direction from EPA regarding contract with Dyncorp.
B. Work Planned for June‘ 1-30,2001:

The following activities are planned for the June reporting period:

¢ Determine team structure based upon EPA NPL Coordinator’s needs.

C. Last.Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outétanding Issues/Discussion Items

E. Cost Sﬁmmary (see Attachment 1):'

Libby Economic Analysis Project (N-1064)

Project Complete.

Jacobs Smelter Project (N-1329)

No activities this period.

Lockwood Solvents Project (N-1386)

No activities this period.
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Aspen Park Solvents Project (N-1332)

A. Work Performed May 1 - 31, 2001:

The following activities were completed during the May reporting period:
¢ Conducted as needed maintenance activities.

B. Work Planned for June 1 - 30, 2001:

The following activities are planned for the June reporting period:

e Conduct as needed maintenance activities.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):

Safety & Security (Counter-terrorism) Project (N-1350)

No activities this period.

Asbestos Sampling (N-1131)

A. Work Performed May 1 - 31, 2001:
No activities this period. | |

B. Work Planned for June 1 - 30, 2001:
Provide support as needed.

C. Last Period’s Outstanding Issues/Discussion Items

The funding applied to this task should be transferred to the WAFs for the three Libby Sister

Sites.

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):
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Libby Sister Sites (N-1097, N-1094, N-1088)

A. Work Performed May 1 - 31, 2001:
The following activities were completed during the May reporting period:

e Submitted letter reports for each site. Amended reports as requested by the OSC.
e Prepared for upcoming site visits.
e Coordinated with EPA OSC regarding next steps.

B. Work Planned for June 1 - 30, 2001:
The following activities are planned for the June reporting period:

¢ Conduct additional site investigation activities.
o Coordinate with EPA OSC regarding next steps

C. Last Period’s OQutstanding Issues/Discussion Items
None to report.

D. Current Period’s Outstanding Issues/Discussion Items
None to reﬁort.

E. Cost Summary (see Attachment 1):
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ATTACHMENT 1
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY

Volpe IAGHOW69853792-01

-)

1AG HISTORY
at 531/01
DW 6995 3792-0 01/04/1999 600,000
DW 6995 3792-1 03/12/1999 1,000,000
DW 6995 3792-2 04722/1999 2,750,000
DW 6995 3792-3 06/09/1999 75,000
DW 6995 3792-4 07/15/1999 583,000
DW 6995 3792-5 09/09/1999 1,000,000
DW 6985 3792-6 09/28/1999 4,800,000
DW 6995 3792.7 5/23/2000, 750,000
DW 6995 3762-8 -08/15/2000 4,600,000
DW 6995 3792-9 09/21/2000 3,100,000
DW 6995 3792-01A 09/28/2000 800,000
DW 6995 3792-018 0372772001 606,000
DW 6995 3792-01C 05/01/2001 5,000,000
OW 6995 3762-01D 05/2172001 2,200,000
SOTAL 27,764,000
PLANS - WAF HISTORY DATE WAF No. 1] WAF No. 2] WAF No. 3 WAF No. 4] WAF No. 5]WAF No. 6 WAF No. 7 WAF No. 8] WAFNo. 9 WAF No, 10 WAF No. 11 WAF No. 12 WAF No. 13 TOTAL
Stockton] Aspen Park Counter] Libby Asbestos Lockwood Libby] Libby Asb Libby Asbest A 4 Hazard Intermountain Robinson Westem
R ) Action Sob T Project Solvents| Economic] Project - Export] Proj - Screening] Sampling/Site| Ranking System| Insulation Insulati Mineral
A Solvents| WP Analysi Plant Plant] A s] D i SLC, Utah Minot, ND Denver, COJ:
at 573101
99TBALOEFAX082XRVO0 04/27/1899] § 475,000 . 475,000
99TBALOEFAX0B2XWQO00 04/27/1999] $§ 1,000,000 1,000,000
'99TBALOEFAXO86DRVG0 04/27/1999 $ 25,000 25,000
99TBALOEFAX0BWQBNOO 06/07/1999 $ 15,000 15,000
09TBALOEFAX08WQBCO00 - 12/01/1999 3 250,000 250,000
99TBALOEFAX0BBCRS00 12/15/1999 $ 350,000 350,000 -
99TBALOEFAXOB2XWQ00 122201999] § 4,625,000 3,625,000
99T8ALOEFAX086DRVO0 01/05/72000 A $ 80,000 80,000 |”
99TBALOEFAX0BAKRVOD 02/0472000 : $__ 20,000 S 20,000 }.-
S9TBALOEFAX0B2XRVO0 02/14/2000] $ 400,000 400,000
99TBALOEFAXOBAKRVOO 02/14/2000 | $ 20,000 20,000 |7
99TBALOEFAX0BBCBNDD 02/23/2000, 3 200,000 200,000 |
99TSALOEFAX08BCRVO0 03/29/2000] $ 1700000 1,700,000
99T BALOEFAX0800BNOC 03/29/2000 $ 5000 5,000 | -
99TBALOES0201008BCRVO1 05/16/2000 / $ 200,000 200,000
99TBALOES0201D08BCRV02 05/18/2000 1,200,000 1,200,000
99TBALOE50102D08BCRV0O2 06/29/2000 143,000 143,000
99TBALOE50102D08BCRV02 06/29/2000 750,000 750,000
D0TBALOES0102D0BBCRV02 08/23/2000 2,600,000 2,600,000
00TBALOES0102D008BCRVO0 08/2172000 $ 20,000 20,000
00TBALOE50102008BCRVO1 08/23/2000 $ 300,000 300,000
00T8ALOES50102D08BCRVO0 08/23/2000 s 500,000 500,000
00T8ALOES0102D08BCRV02 09/29/2000 $ 800,000 800,000
00TBALOES0102D08BCRVOD 11/20/2000 $ 500,000 500,000
00T8ALOES0102D082XRV00 12/13/2000) § (300,000) (300,000)} "
00T8ALOE50102D08BCRV02 01/18/2001 $ 1,680,000 1,680,000
00TBALOP50162008BCRV00 01/19/2001 $ 1,500,000 1,500,000
00T8ALOP50102008BCRV00 0173112000 $ 50,000 50,000
99TBALOES0102008DBRS00 03/0172001 3 10,000 § 10,000
99TBALOES0102008DCRS00 03/01/2001 45,000 45,000
99TBALOES0102D0BCVRS00 03/0172001 H 45,000 45,000
00T8ALOP50102D08BCRVO? 03/05/2001 550,000 550,000
99TBALOES)102D0BBCRVO: 03/05/2001 200,000 200,000
99TBAL OE50102D08BCRV02 04/03/2001 (550.000) " (550,000)
99TBALOESD102D08BCRVO2 04/03/2001 606,000 608,000
0178ALOP50102DDSBCRS00 05/09/2001 3 550,000 550,000
01T8ALOES0102D08BCRVO2 05/09/2001 $ __ 3.500,000 3,500,000
01T8ALOP50102D08BCRS00 05/31/2001 $  1.500.000 1,500,000
G1T6ALOES0102008BCRV02 05/31/2001 $  1.500,000 ] 1,500,000
TOTAL WAFs $  6200000]$ 105000[§ 150008  7,050.000]$ 400003 5000]% 500,006 [ § 12,979,000 [ § 20,000 { $ 50,000 | $ 10,000 45,000 | § 45,000 | $ 27,064,000
[BALANCE FOR WAFS T 1 H 1 1 1 L 1 L _ 1 L | T3 700,000 |




PLANS, ADVANCES and EXPENDITURES SUMMARY

Voipe IAG#DW69953792-01

ADVANCES DATE Stockton| Aspen Park Counter| Libby Asbestos Lockwood| Libby| Libby Asbestos]Libby Asbestos Asbestos Hazard Intermountain Roblnson Westem TOTAL
Removal Action Solvents| Temorism Project Solvents| Economici Project - Export|Prof - Screening { Sampling/Site| Ranking System insulation insulation Minerals

Solvents WP i Analysi: Plant{Plant A D SLC, Utah Minot, ND Denver, CO
at 5/31/01
Inv 03802348 02/19/1999 75,000 [ $  25.000 100,000
lnv 03802564 05/26/1999 185,000 $ 15,000 : 3 200,000
Inv 03802635 22/1999 2,000,000 2,000,000
Inv 03802740 08/26/1999 980,000 $ 20,000 1,000,000
\nv 03802893 10/28/1999 750,000 $ 250,000 1,000,000
Inv 03802035 12/14/1999 1,400,000 | $ 80.000 $ 20,000 1,500,000
March advance March, 2000 350,000 145,000 $ 5,000 500,000
May advance May, 2000 150,000 350,000 500,000
July advance July, 2000 . 500,000 3 100,000 | § 308,000 908.000
September advance Seplember, 00| § 300,000 300,000 1,230,000 | § 20,000 1,850,000
[November advance [November, 00 $ 1,000.000 1,000,000
December advance December, 00 200,000 ! 100,000 1,000,000 1,300,000
January advance January, 01 s (15,000) §_ (10,000) 400,000 | $ (20.000)] $ (1,793) 50,000 546,793 950,000
March advance March, 01 485,000 . 100,000 400,000 $ 5,000 | $ 5000 $ 5,000 1,000,000
TOTAL ADVANCES $ 61750008 105000 [$  5000[$ 263000013 20000[§ 3.207]$ 350,000 | §  4.484.793 | $ 20,000 'S - 1Is 5,000 | § 5,000 | § 5,000 | $ 13,808,000
[Bafance to Advance T [s 26,000 [ § - |$ 100008 44200008 20.000[$ 4,793]S 150,000 [§ 8,494,207 [ $ EE 50,000 | § 5000 [$ 40,000 | $ 40,000 [ § 13,256,000 |
Fﬁ%ﬁu‘kes T Stockion| Aspen Park]  Counter] Libby Asbestos | Lockwood Libby| _ Libby Asbestos|Libby Asbestos Asbestos Hazard | Intermountain Robinson Westem TOTAL

Removal Action Solvents{  Tervorism Project Solvent: Project - Export[Proj - Screening | Sampling/Site| Ranking System fati Insulation

Solvents WP A Analysis Plant|{Plant A ts| O i SLC, Utah Minot, ND Denver, CO
at 5/31/01
Volpe Eng 9 419,241 4,720 1,315 623,712 3,176 3,207 22,972 392,760 | § 1,300 186 6,992 7.764 6,968 1,494,313
Contracts 5,218,901 27,690 - 2,160,937 8,393 - 309,517 4,284,419 - 1,429 2,028 - - 12,013,316
Equip/suppli 22,728 - - 119,536 27 - - 6,039 620 - Z - - 148,950 |
|G&A 209,355 2,799 - 149,452 492 - 18 15,423 223,572 23 1,755 205 328 677 604,081
[TOTAL EXPENDITURES 5 5870225|3 35209 1,315 3,053,637 12,089 3,207 |8 347913 |8 4906790 % 19438 3,369 |'S 9,225 8,091 7,645 14,260,660 |.
[CURRENT MONTH EXPEND. | Is 1,043 ]S 186 | $ - IS 417,662 | $ - Is - T3 10143 280,436 | $ - I8 1429 1§ 4,660 [ 2603]$ 330218 712,335]. .
{A less Expenditures | Js 30477518 697913 3685]S (4236378 79117 8§ B 208718 421,990 § 18,057 | $ (3.369)] $ 4.225)] $ (3.091)] § (2.645)] § (452,660)] -




EPA SUMMARY

USEPA/Volpe IAG (1AG #DW69953792-01)
Financial Summary
AO 531101

Funds Authorized

1} Stackton Removat Action (N- 329}
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Praj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7} Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plan} (N-079)
9} Asbestos Sampling/Site A N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Westem Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized (WAFS)
Total EPA Funds Received -
Unallocated Funds
Costs Incurred
Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
. Subtotal-Volpe Engineering
Contracts:

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asb Sampling/Site A (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Subtotal-Contracts

Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)

" Total Cost

Available Authorized Funds
Available Funds

L I I I I ) WHAMMOB““

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
12,979,000
20,000
50,000
10,000
45,000
45,000
- 27,064,000
27,764,000
760,000

Cumul:!ivé
Committed Costs

771,511
510,252

64,294
160,785

Current Month

58,658

39,887

(5.471)
2,756

" |o8 A 8 WS

1,506,842

5,450,404
71,762
3,862,580
13,208

415,431
7,086,031
45,000
5,249
9,146
18,096

“ A oA

95,830

276,807

820,780

748
10,748

AL PG A WSO

"

16,976,908

196,114
648,965

AL L L I I I B I I I

L

1,109,083

4,667
43,196

L.

19,328,830

7,735,179
8,435,176

1,252,776

B-A

C

A-C
B-C




- EPA SUMMARY

USEPA/Volpe 1AG (IAG #DW69953792-01)
Financial Summary
AO 531101

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Countet-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
1 1) intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized (WAFS)

Total EPA Funds Received

Unallocated Funds

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subrotal-Volpe Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7} Libby Asbestos Proj -~ Export Plant (N- 423}
'8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson {nsulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)

Subtotal-Contracts

Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)
Total Cost

Avsilable Authorized Funds
Available Funds

[ Y B Y I I I U I I

Planned
6,200,000
105,000
15,000
7,050,000
40,000
5,000
500,000
12,979,000
20,000
50,000
10,000
45,000
45,000
27,064,000
27,764,000
700,000

Cumulative
Accrued Costs

771,511
510,252

54913
157,637

Current Month

58,658
39,887

12,845

o |h A o e

1,494,313

5,218,901
27,690

2,160,937
8,393

309,517
4284419
1,429
2,029

$
$
$ 6,112
$
H 117,502

343,425

178
190,476

1,429
2,029

T I R I L I

o

12,013,316

148,950
- 604,081

LG R I A IS I B R I L

537,537

-

2,667
54,629

Al
IS

14,260,660

12,803,340
13,503,340

“

712,335




1) Stockton Removal Action (N- 329)
Financial Summary
A/O 5/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N~ 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
[ 1) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
. . Volpe Labor
. ] Overhead
Volpe Trave}

Subtotal-Volpe Engineering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
Staging Area Restoration
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

S 6,200,000 A § 6,200,000

$ 105,000 $ 105,000

$ 15,000 3 15,000

$ 7,050,000 $ 7,050,000

$ 40,000 $ 40,000

$ 5,000 $ 5,000

3 500,000 $ 500,000

$ 12,979,000 $ 12,979,000

3 20,000 $ 20,000

$ 50,000 3 50,000

3 10,000 3 16,000

3 45,000 3 45,000

$ 45,000 $ 45,000

$ 27,064,000 $ 27,064,000

Cumulative . Cumulative :
Committed Costs Current Month Accrued Costs Current Month

$ 227,048 $ 115 $ 227,048 $ 115
$ 146,154 § 78 $ 146,154 § 78
$ 46,039 $ - $ 46,039 $ -

3 419,241 $ 193 3 419,241 $ 193
b . 4519 3 - $ - $ -

$ 1,695,822 § - $ - $ -

$ 82,573 §. - $ - $ -

$ 68,471 % - 3 - $ -

$ 1,916,426 $ - $ - $ -
$- 899,398 $ - $ - $ -

$ 414967 $ - $ - $ -

$ 368,228 $ - $ - $ -

s 5450404 % - 3 5,218,901 § -

5 33,628 $ 2,821 $ 22,728 § 821
3 209,433 § 198 3 209,355 $ 30
$ 6,112,707 § 3,121 B $ 5,870,225 $ 1,043
5 87,293 A-B § 329,775




2) Aspen Park Solvents (N- 332)

Financial Summary
A/O 5/31/01
Funds Authorized Planned : Planned
1) Stockton Removal Action (N- 329) b 6,200,000 $ 6,200,000
2) Aspen Park Solvents (N- 332) $ 105,000 A S 105,000
3) Counter-Tetrrorism Work Plan (N- 350) 3 15,000 3 15,000
4) Libby Asbestos Proj Assessment (N- 428) 3 7,050,000 $ 7,050,000
5) Lockwood Solvents (N- 386) 3 40,000 $ 40,000
6) Libby Economic Analysis (N- 064) $ 5,000 $ 5,000
7) Libby Asbestos Proj - Export Plant (N- 423) $ 500,000 $ 500,000
8) Libby Asbestos Proj - Screening Plant (N- 079) $ 12,979,000 $ 12,979,000
9) Asbestos Sampling/Site Assessments (N- 131) $ 20,000 $ 20,000
10) Hazard-Ranking System Documentation (N- 135) $ 50,000 $ 50,000
11) Intermountain Insulation, SLC, Utah (N- 097) $ 10,000 $ 10,000
12) Robinson Insulation, Minot, ND (N- 094) $ 45,000 $ 45,000
13) Western Minerals, Denver, CO (N- 088) $ 45,000 $ 45,000
‘Total EPA Funds Authorized (WAFS) $ 27,064,006 $ 27,064,000
Costs Incurred
) - Cumulative Cumulative
Description Committed Costs Current Month Accrued Costs Current Month
Volpe Engineering: .
- Volpe Labor § " 2851 % 111 $ 285t $ 1
Overhead $ 1,869 § 75 $ 1,869 § 75
‘ ’ Volpe Travel $ - $ - $ - $ -
Subtotal-Volpe Engineering $ 4,720 $ - $ 4,720 $ -
" Contracts:
ECC § 71,762 $ - 3 27,690 $ -
Subtotal-Contracts $ 71,762 $ - 5 27,690 % -
Equip/Supplies/Other: 5 - 3 - 5 - 3 -
Volpe G&A (3.9% of Contracts) 3 2,799 § - s 2,799 % -
TOTAL COST $ 79,280 $ 186 B $ 35209 $ 186

TOTAL AVAILABLE FUNDS $ 25,720 A-B $ 69,791




3) Counter-Terrorism Work Plan (N- 350)
Financial Summary
A/O 5/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N-.131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
‘ Overhead
Volpe Travel
Subrotal-Volpe Engineering
Contracts;
Subtotal-Contracts
Equip/Supplies/Qther:
Volpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

[P R I T TR B A= I B T B B B R

Planned Planned

6,200,000 $ 6,200,000

105,000 $ 105,000

15,000 A $ 15,000

7,050,000 $ 7,050,000

40,000 $ 40,000

~ 5,000 $ 5,000

500,000 $ 500,000

12,979,000 $ 12,979,600

20,000 3 20,000

50,000 3 50,000

10,000 $ 10,000

45,000 $ 45,000

45,000 $ 45,000

27,064,000 $ 27,064,000

Cumulative Cumuiative

Committed Costs Current Month Accrued Costs  Current Month

$ 802 § - $ 802 % -
$ 513 § - $ 513 % -
3 - 3 - 3 - 3 -
3 L35 5 - 5 1,315 § -
$ - $ - 3 - $ -
3 - b - $ - 3 -
5 - ) - 3 - b -
$ - 5 - $ - 5 -
3 1,315 § - B $ 1315 § -

$ 13,685 A-B $ 13,685

.




4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
A/O 5/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
- 5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135) -
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
’ Volpe Labor
Overhead
Volpe Admin Support
’ Volpe Travel
Subtotal-Volpe Engineering
Contracts: .
CDM Federal Programs
Berman (Risk Assessment)
Concensus Assoc
Birk Construction
Marcor
Southwest Imaging
St Johns Hospital
Phase il Inv Temporary Relocation
Kootenai Surveryors

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

G VI BT OO U8 B D O WP HBWR MY

Planned Planned
6,200,000 $ 6,200,000
105,000 -$ 105,000
15,000 $ 15,000
7,050,000 A $ 7,050,000
40,000 3 40,000
5,000 $ 5,000
500,000 3 500,000
12,979,000 $ 12,979,000
20,000 $ 20,000
50,000 $ 50,000
10,000 $ 10,000
45,000 $ 45,000
45,000 3 45,000
27,064,000 $ 27,064,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs  Current Month
$ 321,501 $ 28,301 $ 321,501 3 28,301
$ 214,167 $ 19,245 $ 214,167 $ 19,245
3 31,449 § (5,471 $ 29,035 % 1,798
$ 61,233 $ 1,079 $ 59,009 § 4,122
$ 628,350 $ 43,154 $ 623,712 % 53,466
$ 3,225855 % 171,252 $ 1,834,858 $ 301,947
$ 276,449 $ (51 $ 116,790 $ 40,000
$ 2272 § - 3 2272 § -
$ 98,197 § - $ 98,197 $ -
$ 209,023 § 105,606 $ 79979 § -
b 15,000 § - $ 15000 § -
$ 9570 $ - $ 7070 § -
3 21,300 $ - $ 1,857 § 1,478
$ 4915 $ - $ 4915 $ -
5 3,862,580 $ 276,807 3 2,160,937 § 343,425
133,403 1,052 119,536 1,052
149,624 10,602 149,452 19,719
s 4,773,957 % 331,616 B $ 3,053,637 $ 417,662
$ 2,276,043 A-B § 3,996,363




5) Lockwood Solvents (N- 386)
Financial Summary
A/O 5/31/01

. Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking Systern Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N-097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

‘Costs Incurred

Description
Volpe Engineering:
" Volpe Labor
Overhead
' Volpe Travel
Subtotal-Velpe Engineering

Contracts:

Cuiligan Water
Pioneer Water

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

3 6,200,000 $ 6,200,000

$ 105,000 $ 105,000

$ 15,000 $ 15,000

$ 7,050,000 $ 7,050,000

$ 40,000 A $ 40,000

3 5,000 ) 5,000

$ 500,000 $ 500,000

3 12,979,000, $ 12,979,000

$ 20,000 $ 20,000

$ 50,000 $ 50,000

$ 10,000 $ 10,000

$ 45,000 $ 45,000

$ 45,000 $ 45,000

$ 27,064,000 $ 27,064,000

Cumulative Cumulative

~ Committed Costs Current Month Accrued Costs Current Month
$ 1,919 §$ - $ 1,919 % -
$ 1,257 $ - $ 1,257 §$ -
$ - $ - $ - $ -
3 3,176 § - 5 3,176 $ -
3 6,888 $ - $ 2073 % -
$ 6320 $ - 3 6320 $ -
5 13,208 § - 5 8,393 § -
$ 27 § - - $ 27 8 -
3 492 3 - 3 492 -
$ 16,904 $ - B $ 12,089 $ -
$ 23,096 A-B $ 27,911




6) Libby Economic Analysis (N- 064)
Financial Summary
AJO 5/131/01

Eunds Authorized

1) Stockton Removal Action (N- 329)

- 2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386) '

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Ashestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
{2) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088).
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
’ Volpe Labor
' Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracis:
Subtotal-Conitracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
’ TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 $ 6,200,000

$ 105,000 $ 105,000

$ 15,000 $ 15,000

3 7,050,000 $ 7,050,000

$ 40,000 $ 40,000

$ 5,000. A $ 5,000

3 500,000 $ 500,000

$ 12,979,000 3 12,979,000

3 20,000 $ 20,000

$ 50,000 $ 50,000

$ 10,000 $ 10,000

$ 45,000 M 45,000

$ 45,000 3 45,000

$ 27,064,000 $ 27,064,000

Cumuliative : Cumulative

Committed Costs Curyent Month Accrued Costs Current Month
3 1,943 § - 3 1,943 § -
$ 1,264 $ - $ 1,264 $ -
$ - $ - 3 - b -
s 3,207 § - M 3,207 § -
3 - $ - 3 - 3 -
b - 3 - 3 - 3 -
3 - 5 - 3 - 5 -
3 - 3 - 3 - 3 -
$ 3,207 $ - B $ 3,207 § -
$ 1,793 A-B §$ 1,793




7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary
A/O 5/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
' Volpe Labor
. . Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CcDM
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
$ 15,000 $ 15,000
$ 7,050,000 - $ 7,050,000
$ 40,000 3 40,000
$ 5,000 3 5,000
$ 500,000 A 3 500,000
3 12,979,000 ) $ 12,979,000
3 20,000 $ 20,000
$ 50,000 $ 50,000
$ 10,000 $ 10,000
$ 45,000 $ 45,000
$ 45,000 $ 45,000
3 27,064,000 $ 27,064,000

Cumulative Cumulative .
Committed Costs Current Month Accrued Costs  Current Month
$ 12,035 § 497 $ 12,035 § 497
$ 8092 §$ 338 $ 8,092 § 338
$ 2,845 $ - 3 2,845 $ -
$ 22,972 836 3 22,972 § 836
$ 415431 $ - $ 309,517 § 178
3 415,431 $ - 3 309,517 % 178
$ 8,900 $ - 3 - 3 -
3 15423 3 - 3 15423 § -
3 462,727 $ 836 B $ 347913 § 1,014
s 37,273 A-B 8 152,087




8) Libby Asbestos Proj - Screening Plant (N- 079)
Financial Summary
A/O 5/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

$) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe Admin Support

Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Marcor

Fill/Topsoil - Birk
Fill/Topsoil - Ward
Fill/Topsoil - Kuo

Topsoil/Fill

Trucking and Disposal

Crookshank

Parker Relocation
Security Guard Service

ECC
Apex
Argus
CDbM

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 3 105,000 -
$ 15,000 $ 15,000
3 7,050,000 $ 7,050,000
$ 40,000 $ 40,000
$ 5,000 3 5,000
$ 500,000 $ 500,000
$ " 12,979,000 A $ 12,979,000
3 20,000 3 20,000
$ 50,000 3 50,000
$ 10,000 $ 10,000
$ 45,000 $ 45,000
3 45,000 $ 45,000
$ 27,064,000 $ 27,064,000
Cumulative Cumulative

Committed Costs Current Manth Accrued Costs Current Month
3 191,137 § 24,785 $ 191,137 § 24,785
3 128,589 § 16,854 3 128,589 § 16,854
$ 32,845 § - $ 25,878 §$ 4,314
$ 48,079 $ 1,677 $ 47,155 % 8,723
s 400,651 $ 43,315 $ 392,760 $ 54,675
3 4,156,608 $ 606,177 3 2,661,911 3 112,803
$ 206,000 $ - "3 119,790 § -
$ 165,000 $ - 3 165,000 $ -
$ 62,523 $ 4,460 $ - $ -
3 110,000 $ - $ - $ -
$ : - $ - $ - 3 -
$ 8985 $ - $ 8985 $ -
3 41,445 $ 11,550 3 29,895 §$ 825
$ 49414 § 3,700 $ 3978 § 3,978
$ 4893 $ 4,893 $ - $ -
3 2,081 §$ - 3 2081 § -
$ 46,277 $ - 3 40,485 $ -
$ 2,232,806 $ 190,000 ‘s 1,252,294 § 72,871
s 7,086,031 $ 820,780 $ 4,284,419 $ 190,476
s 17,537 § 794 s 6,039 $ 794
3 268,070 -§ 32,038 3 223,572 § 34,491
s 7,772,288 $ 896,927 B s 4,906,790 § 280,436
3 5,206,712 A-B § 8,072,210

'




9) Asbestos Sampling/Site Assessments (N 131)
Financial Summary
AJO 5/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

- 3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135) -
11) Intermountain Insulation, SLC, Utah (N- 097)

12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Costs Incurred

Description
Volpe Engineering:

- Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total EPA Funds Authorized

Volpe Labor

Overhead

Volpe Travel
Subtotal-Volpe Engineering

Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
$ 15,000 $ 15,000
3 7,050,000 $ 7,050,000
$ 40,000 $ 40,000
3 5,000 $ 5,000
$ 500,000 $ 500,000
$ 12,979,000 $ 12,979,000
s 20,000 A 3 20,000
3 50,000 $ 50,000
$ 16,000 $ 10,000
$ 45,000 $ 45,000
$ 45,000 $ 45,000
$ 27,064,000 $ 27,064,000

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 774§ - $ 774 $ -
$ 526 §$ - $ 526 $ -
$ - $ - $ - b -
§ L300 § - b 1,300 $§ -
$ - $ - $ - $ -
3 - s - b - $ -
5 2,620 § - b 620 § -
3 101 § - $ 23§ -
$ 4,021 $ - B $ 1,943 -
s 15,979 A-B § 18,057




10) Libby Hazard Ranking System Documentation (N- 135)
. Financial Summary
A/O 5/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
1 1) Intermountain Insulation, SLC, Utah (N- 097) -
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
[ Volpe Labor
Overhead
. Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 3 6,200,000
$ 105,000 $ 105,000
$ 15,000 $ 15,000
$ 7,050,000 $ 7,050,000
$ 40,000 3 40,000
$ 5,000 $ 5,000
$ 500,000 $ 500,000
$ 12,979,000 $ 12,979,000
3 20,000 $ 20,000
$ 50,000 A 3 50,000
$ 10,000 $ 10,000
3 45,000 $ 45,000
$ 45,000 3 45,000
$- 27,064,000 $ 27,064,000

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ it 8 - 3 117§ -
$ 75 - $ 75 $ -
$ - $ - 3 - 3 -
5 186 $ - $ 18¢ § -
3 45,000 $ - 3 1,429 § 1,429
3 45,000 $ - $ 1,429 § 1,429
3 - 3 - 3 - $ -
5 1,755 §$ - 3 1,755 § -
$ 46,941 § - B 3 3,369 $ 1,429
$ 3,059 A-B §

46,631

L




11) Intermountain Insulation, SLC, Utah (N- 097)
Financial Summary
A/O 5/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
' Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other: .
Volpe G&A (3.9% of Contracts)
’ TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 $ 6,200,000

$ 105,000 $ 105,000

b 15,000 $ 15,000

3 7,050,000 $ 7,050,000

$ 40,000 $ 40,000

3 5,000 $ 5,000

$ 500,000 $ 500,000

$ 12,979,000 $ 12,979,000

$ 20,000 $ 20,000

$ 50,000 $ 50,000

$ 10,000 A $ 10,000

3 45,000 $ 45,000

3 45,000 3 45,000

$ 27,064,000 $ 27,064,000

Cumulative - . Cumuiative

Committed Costs Current Month Accrued Costs Current Month
$ 3731 % 1,566 $ 3,731 $ 1,566
$ 2,537 % 1,065 $ 2,537 $° 1,065
$ - 723 % - $ 723 % -
s 6992 § 2,631 $ 6992 § 2,631
3 5,249 $ - $ 2,029 § 2,029
3 5249 § - $ 2,029 § 2,029
s - s - $ -8 -
) 205 § - s 205 § -
$ 12,445 3 2631 B $ 9,225 §$ 4,660
$ (2,445) A-B $ 775




12) Robinson Insulation, Minot, ND (N~ 094)
Financial Summary
A/O 5/31/01

Funds Authorized Planned Planned
1) Stockton Removal Action (N- 329) $ 6,200,000 $ 6,200,000
2) Aspen Park Solvents (N- 332) $ 105,000 $ 105,000
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 $ 15,000
4) Libby Asbestos Proj Assessment (N- 428) 3 7,050,000 $ 7,050,000
5) Lockwood Solvents (N- 386) $ 40,000 $ 40,000
6) Libby Economic Analysis (N- 064) $ 5,000 $ 5,000
7) Libby Asbestos Proj - Export Plant (N- 423) 3 500,000 $ 500,000
8) Libby Asbestos Proj’_- Screening Plant (N- 079) $ 12,979,000 $ 12,979,000
9) Asbestos Sampling/Site Assessments (N- 131) 3 20,000 3 20,000
10) Hazard Ranking System Documentation (N- 135) $ 50,000 3 50,000
11) Intermountain Insulation, SLC, Utah (N-097) $ 10,000 $ 10,000
12) Robinson Insulation, Minot, ND (N- 094). 3 45,000 A $ 45,000
13) Western Minerals, Denver; CO (N- 088) 3 45,000 $ 45,000
Total EPA Funds Authorized $ 27,064,000 $ 27,064,000
Costs Incurred
’ Cumulative Cumulative .
Description Committed Costs’ Current Month Accrued Costs Current Month
Volpe Engineering:
o Volpe Labor § 3941 § 1,549 $ 3941 § 1,549
Overhead $ 2,680 $ 1,054 $ 2,680 $ 1,054
| : Volpe Travel §$ 1,142 § - $ 1,142 § -
Subtotal-Volpe Engineering $ 7,764 § 2,603 3 7,764 § 2,603
Contracts:
CDM § 9,146 § 748 $ - $ -
Subtotal-Contracts $ 9,146 § 748 $ - 5 -
Equip/Supplies/Other: 5 - 3 - 5 - 3 -
Volpe G&A (3.9% of Contracts) 3 357 § 29 3 328 § -
TOTAL COST § 17,266 $ 3,380 B $ 8,091 $ 2,603
TOTAL AVAILABLE FUNDS § 27,734 A-B § 36,909

-




13) Western Minerals, Denver, CO (N- 088)
Financial Summary
A/O 5/31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)-
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
t 1) Intermountain Insulation, SLC, Utah (N- 097) ’
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
.- Volpe Labor
Overhead
, : Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned ‘

$ 6,200,000 $ 6,200,000

$ 105,000 $ 105,000

$ 15,000 $ 15,000

5 7,050,000 $ 7,050,000

$ 40,000 $ 40,000

3 5,000 $ 5,000

$ 500,000 $ 500,000

$ 12,979,000 $ 12,979,000

$ 20,000 $ 20,000

$ 50,000 $ 50,000

$ 10,000 3 10,000

$ 45,000 $ 45,000

$ 45,000 A $ 45,000

S 27,064,000 3 27,064,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Menth
$ 3,717 $ 1,734 $ 37117 $ 1,734
$ 2,528 % 1,179 3 2,528 $ 1,179
$ 723§ . $ 723 § -
H 6,968 § 2,912 s 6,968 $ 2,912
3 18,096 $ 10,748 3 - $ -
3 18,096 $ 10,748 3 - 5 -
$ - $ - 5 - 5 -
3 706 $ 419 3 677 § 390
$ 25,770 $ 14,079 B S 7,645 $ 3,302
$ 19,230 A-B § 37,355




ATTACHMENT 2
(SCHEDULES)



_ April [ May { June
D |6 Task Name Duration Start Finish 325 | 411 | 418 | 4115 | 4122 | 4/29 [ 56 [ 513 [ 5120 ] 5027 [ 63
1 EPA Region 8 - Sisters of Libby sites 53 days Mon 3/26/01 Wed 6/6/01 ; A j
2 Denver, CO §3 days Mon 3/26/01 Wed 6/6/01 ]_
3 | Site Visit 1day| Mon3/26/01| Mon 3/26/01 ]| -
4 Draft Letter Report 31 days Fri3/30/01|.  Fri5/11/01
5 Review comments (Letter Report) 5 days. Mon 5/14/01 Fri 5/18/01
6 @ Final Letter Report 3 days Mon 5/21/01 Wed 5/23/01
7 Draft SAP S5days{ Mon 5/14/01 _ Fri 6/18/01
8 Review Period (SAP) 10 days Mon 5/21/01 Fri 6/1/01
9 |[44 F-;inal SAP 3 days Mon 6/4/01 ‘ Wed 6/6/01
10 ‘ Salt Lake City, UT 52 days Tue 3/27/01 Wed 6/6/01
1 Site Visit 1 day Tué 3/27/01 Tue 3/27/01
12 : Dratt Letter Report . 30 days Mon 4/2/01 Fri 5111/01
13 Review comr_nents (Letter Report) 5 days Mon 5/14/01 Fri 5/18/01
14 E Final Letter R‘eport 3 days Mon 5/21/01 Wed 5/23/01
15 Draft SAP 5 days Mon 5/14)01 Fri 5/18/01
16 Review Period (SAP) 10 days Mon 5/21/01 Fri 6/1/01
17 Final SAP 3 days -Mon 6/4/01 Wed 6/6/01
18 Minot, ND 46 days Waed 4/4/01 Wed 6/6/01
19 {[EW Site Visit 1 day Wed 4/4/01 Wed 4/4/01
20 Draft Letter Report 24 days Tue 4/10/01 Fri 5/11/01
21 Review comments (Letter Report) 5 days Mon 5/14/01 Fri 5/18/01
22 Final Letter Report 3 days Mon 5/21/01 Wed 5/23/01
Task B ey PN  Roiled Up Progress SN
Project: TO_15SCH (John) Split erviviiieess, RoledUpTask [N  ExermaiTasks R
Date: Thu 6/21/01 Progress I Rolled Up Split i rrrtteeeiies. Project Summary _
Milestone ‘ Rolled Up Milestone <>

Page 1




April [ May [June

o |O Task Name Duration Start Finish ' 325 | 41 [ a8 1 415 [ 422 4729 | 5/6 [ 513 | 620 ] 5127 | 613
23 PN Draft SAP Sdays| Mon 5/14/01 Fri 5/18/01
24 Review Period (SAP) 10 days Mon 5/21/01 Fri 6/1/01
25 Final SAP 3 days Mon 6/4/01 Wed 6/6/01
Task I sy Y  Rolled Up Progress NS
PI’OjeCt: T0_1 5SCH (John) Split EEEEEEEEERRAR R Rolled Up Task - External Tasks % it
Date: Thu 6/21/01 Progress PEESSS————  RoledUpSpit . Project Summary (NG
Milestone ’ Rolled Up Milestone <> .

Page 2




ID |Task Name Duration | Start Flnis_h' % Comp. | Qtr1,2001 | Qtr2, 2001 _20|01 Qtr3,2001 | Qtr4, 2001

1 Community Involvement Support/ Libby Asbestos Project 193d 01/03/01 10/01/01 46% ——

2 " Public Meeting/Community Forum Support (3 meetings) 100d  03/06/01 07/24/01 0% —q

6 Fact sheet production/distribution (5 fact sheéts,zﬂyefs) 168d  01/03/01 08/27/01 59% »

42 Public Notices ' - ‘ 179d  01/09/01 09/17/01 60%

94 information Repositories Support 37.8w  01/09/01 09/28/01  54%

95 ‘Mailing lists 189d  01/09/0% 09/28/01  51%

100 ' Community Involvement plans- 61d  01/09/01 04/03/01  100%

101 " Support to finalize plan 61d  01/09/01 04/03/01  100% —W

102 General community involvement administrative support 189d  01/09/01 09/28/01  54%

103 | . Facilitation of community advisory group meeting 175d  0111/01 09/13/01 . 0% j

113 Work assignment closeout S od 1000101 10001701 0% & o1
Task Summary Y  Rolled Up Progress NN
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: : 4th Quarter 1st Quarter 2nd Quarter
ID | Task Name Duration | Start Finish | % Comp. | Oct | Nov _l Dec Jan | Feb | Mar | Apr | May | Jun Jul
1 Acqulre Government Server : 38d 10/11/00 12/01/00  100% ﬁ ' ; .
2 Conduct Kick-off Meeting in Denver . 2d 104100 1012000  100% | [y osierRaney
3 |  Prepare Specifications 2d  10M13/00 1016/00  100% !%Los,er,undenbaum;
4 ~ Order Server & SW. S 3d  10/18/00 10/20/00  100% 2 | indenbaum :
5 " Fast track Procurement for AGE Subboﬂ ) 9d .10/23/00 11/02/00  100% Byrne :
6 | Evaluste Bids . s iiisoo 1uzeoo oo% | Losior.Rabey
7 Award Contract to CDM 0 id quzzoo vimoo 100% | &z |
8  Receive Server & SWin Denver 1d  12/01/00 12/01/00  100% 12,01§
9 |Configure & Connect New Server © 48d  11/22/00 12/15/00  100% A
10 | . Coordinate Database Support Team  4d 1122000 11/27/00 100% " L‘:sler's:k"es
11 ' Establish agreement with ISP~ . 4d 11/22/00 11/27/00  100% . W Stites "
T sewramae s ioowce iB0e0s 100% i‘ kiles:,Peek,Weinel ‘
13 |  Load NT & SQLServer SW 2d  12/04/00 12/05/00  100% ism,es:’,,eek.wﬂnel
14 | Install ServeratisP - 3d 12/13/00 12115000 100% Els,(,;,es',,eek’w@,ne, ‘
15 | Verify connectivity wiintemet ) " 0d 12115/00 12015000 100% ;15
16 |Transition Database to New Server " 22d  12/06/00 01/08/01  100%
17 Create Database . 3d 120600 1200800  100% ' i Skife$,Peek,Weinel :
18 |  Copy Data to Database ' ' 3d 12106000 12/08i00  100% :
19 | Modify application (IP, Security) ' 2d 1241000 124200  100% : :
20 |  Test 3d  1213/00 1215/00  100%
21 |  Perform Acceptance Test : 54 1218/00 12/22/00  100%
22 Distribute application to users ‘ 54 01/0201 01/08/01  100%
23| Administer System . 151d 121800 07720001  75%
Task Summary ' ﬁ Rolled Up Progress RN
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4th Quarter 1st Quarter 2nd Quarter 3
ID | Task Name , Duration | Start Finish | % Comp. | Oct | Nov | Dec Jan | Feb | Mar | Apr | May | Jun Jul
; S — :

..... SO OO0

24 Perform System Administration (on-going) 124d  12/18/00 07/20/01 75%

- 25 Perform Database Administration (on-going) - 151d  12/18/00 07/20/01  75%

26 |Enhance & Document System . 156d 12118000 07/27/01  T6%

i ER

27 Create documentation f 10d 12118/00 01/02/01  100%

R

28 implement Interim DB structure ifnpro?ements 106 12/18/00 01/02/01 100%

B ENE X

29 Identify bugs & improvement opportunities 10d 12/18/00 01/02/01  100% A3 : :
30 " Develop Interim Application (Rel. 2.93) © 15d 010301 01/24/01  100% 2 Weinal
31 |  Release2.93BetaVersion T 1a oiei01 ov26il01 100% o126
32 . Evaluate System vs. NT Checkiist " 10d ow25/01 020701  100% Skiles '

33 Release 2.94 Production Version o 1d 022701 0227101 100% : & 0227 o

34 Develop Logical Data Model 10d  03/05/01 03/16/01  100% : Carnes,Raney,Popeil  : !
35 Document System Enhancement Requirements . 10d  03/19/01 03/30/01  100% 3 Wl Skiles,Pass
36 "Finalize Physical Database Design . 10d 03/19/01 03/30/01  100% g  Skiles,Pass P

37 | DocumentTechnology Aichitecture 50 04/02/01 04/06/01  100%

% ConductSoopeRewew Meetmg T e oaeion odlat oo

30 |  Develop SystemReleasePlan ' 5d 04/16/01 0412001  100% :

40 'Create System Development Plan " 5d 042301 0412701 100% :
41 | Develop Requirements Traceability Matix .~ 54 04/30/01 05/04/01  100% I
42 " Developfimplement System Improvements 60d 05/07/01 07/27/01  30% :

43 |Move Server to Government Site 35d  0312/01 04127101  100%

44 Prepare Security Plan © 10d 031201 032301  100%

45 | install Firewall & DSL Line  3d 0326001 03/28001  100%

46 Move Server 24 03/20/01 03/30/01  100%

e aveasncsnnosascsannay

hchristenson,smes

Task
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. 4th Quarter ' 1st Quarter - 2nd Quarter 3
ID__|Task Name Duration | _Start Finish | % Comp. | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun Jul
a7 Perform Security Training __ 20d  04/02/01 04/27/01  100% U Christenson | |
48 |Manage Data o T 162d 120400 072301  85% : -
49 Establish Data Entry Team 5d  12/04/00 12/08/00  100%
50 ' Preapre Data Mahéd@méhi Plan 10d  01/22/01 0200201 . 100% Cames'Raney;
51 |  Preprocess/QA Backlog 154 121100 0102001 100% mes,Morris,Zamoraé
52 EnterQABackiog S TIOOWa0Y 0ARTION 00% | : ; Carnes,MorrI; Zamora,C
53 |  Enter/QA new forms (on-going task) ©82d 02/22/01 06M5/01  85% : 'Ca;nes‘mr
52 | inventory Lab Results Submissions | 5d 01/20/01  02/02/01 ' 100% Carnes,Raney’| 3
| Losd oo e e - .
56 | . Create Reference Material Library " 30d. 041601 0525001  100%

Task .Summary _ Rolled Up Progress N
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. 1st Quarter 2nd Quarter 3rd Quarter 4th Quart
ID_ |Task Name . Start Finish % Comp. | Jan | Feb | Mar | Apr | May | Jun_| Jul | Aug | Sep | Oct | Nov
1 |LIBBY ASBESTOS PROJECT - REMOVAL ACTION 01/02/01 11116/01  48% 1
2 Removal 00 Documentation Close-out 01/02/01 03/06/01  100% ~ P :
3 HASP QC Documentation 01/02/01 01/23/01  100% : '
4 Work Plan Amendments 01/02/01  01/30/01  100% :
5 Close-out Re.port (including investigation) © 01/02/01 03/06/01  100% E P
6 Removal 01 Planning & Engineering Cowozot osMsot 100% f P ;
7 | Prepare Work Plan Amendments 02/06/01  03/15/01  100%
8 Final Restoration Plan 0102001 0214/01 ’"idoé’/;;w : :
9 ‘Flood Plain Redisignation  04/16/01 05/15/01  100% '
10 | Percolation Test/Septic Design 04/16/01  04/30/01  100%
1 Comprehensive HASP - 010201 0410201 100%  [emmmmro :
12 Screening Plant o 04/09/01 1108101  41% —_
13 Construction Phase 04/09/01 1108101  41% ——
- i S e | - H ,:
15 | " Prepare Temp Facility Area © 04/09/01 04/13/01  100%
16 Set-up temporary Facilities 04117101 0412101 100% %
17  Delivery of Field Office Trailers ~ 04117/01  04/18/01 100% : .
18 Delivery of Office Furniture/Equ 04/18/01  04/1801  100% 04118
19 Utility Hook-up 04/19/01 04/21/01  100%
20 Setup RCMS 04/18/01 04/19/01  100% i
21 Mobilize Equipment 0417101 04/27/01  100% |
22 Inventory and Organize Materials © 04/23/01 04/27/01 * 100% E
23 Clear and Repair Haul Road to Mine 04/23/01  04/28/01  100% -
Task Summary
'S;g{;c;gf’g'jgg Plan Progress IS Rolled Up Task
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1st Quarter 2nd Quarter 3rd Quarter ath Quart
ID | Task Name Start Finish % Comp. | Jan [ Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov
24 Construct Decon Pad on Haul Road 04/23/01 04/26/01 100% ' :
25 Removal Action ‘01 04/09/01 0518/01  100%
26 Grade out Winter Erosion Controls. 04100101 05/18/01  100%
27 Construct Clean Haul Roads . 05/10/01 05/12/01  100%
28 © Clear and Repair Haul Road to Mine ~ 04/23/01  05/06/01  100%
29 Management of Haul Road 05/07/01  11/08/01  19%
30 " T&D of Stockpiles 05/07/01 07121101 40%
31 " Demoliion Debris in Frontof L« 07/02001 070701 67%
32 " Debris Behind Long Shed Q7/09/01 0712101 0%
33 |, "~ Soil Stockpile (West Shed) 05/07/01  05/30/01  100%
34 " Soil Stockpile (North of Rainy ¢~ 05/31/01  06/11/01 AT
35  SoilInside of Long Shed 0612001  06/22/01 0%
36 ~ Controlled Demolition/Dismantlin ~ 07/09/01 07/25101 0%
- i i
38 " Contrélled Demolition of Long ¢ 07/11/01  07/25/01 0%
39 ' \mport Clean Topsol for Trees (KUC 0510001 081ai01  100%
40 Demolition of Tunnels & Footings 07/26/01 0822001 0%
41 ' Excavation and Disposal of Contam  08/23/01  09/21/01 0%
42 Import, Backfill, & Compaction of ~ 09/01/01  10M9/01 0%
43 import Clean Fill (South Side/N 09/01/01 09/22001 0%
44 Backfill & Compact Imported M~ 09/01/01 09/22/01 0%
45 Final Grading (South & North § 09/24/01 09/28/01 0%
46 Import Clean Fill (Long Shed A 09/24/01 101101 0%
Task i Summary ~ Rolled Up Progress NN
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1st Quarter 2nd Quarter 3rd Quarter 4th Quart

ID | Task Name Start Finish %Comp. | Jan | Feb | Mar | Apr | May | Jun [ Jul | Aug | Sep | Oct | Nov
47 Backfill & Compact Imported M 09/24/01 10/11/01 0% 3 P

48 Final Grading (Long Shed Area 10/11/01 1019/01 0%

49 Final Restoration - 1024000 110801 0%

50 " Roads 10/24001 110101 0%

51 * Hydro Seeding o401 02Tl 0% P

52 Fencing 10/24/01 1030001 0% : :
53 " Demobllization oS0 10801 0%
54 |  KDC Properties/ Flyways/ Bluffs -06/25/01 - 10/04/01 0% , _ :
55 Excavaon 06/25/01  08/01/01 0% : :
56 T 08/02/01  09/07/01 0%

57 Backfill & Compact imported Materials Cooosid  osmit 0%

= e T ooion 0%

59 Rainy Creek Rd. 05/01/01  09/26/01  79% —— )
60 Removal Restoration Design 050101  07M7/01  100% m :
61 Pave 1st 1/2 Mile 050101 051001  100%

62  Implement Design | 09/01/01 0926101 0%
63 | SchoollPublic Properties osi2si04 oaMsoi 0% - ;
64 'Elementary School Rink 06/25/01  08/01/61 0%
65 * Removal 0612501  O07/20001 0%
66 Restoration 07/21/01 08/01/01 0%
67 High School Track 06/25/01  08/21/01 0%
68 Removal 06/25/01 07/20/01 0%
69 Restoration 07/30/01 08/09/01 0%

Task Summary — Rolled Up Progress NN
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Task Name

Start

Finish

% Comp.

1st Quarter

2nd Quarter

3rd Quarter

4th Quart

Jan | Feb | Mar

Jul | Aug | Sep

Oct [ Nov

70

71

72

73

74

Reinstate Track
Middie School
~ Removal
 Restoration

Reinstate frack

75

Sifke

76

Investigation ’

77

~ Planning

78

Inventory

79

80

81

82

bébbﬁémination of ﬁé}ébhal #robérty

83

Demolition of Structures

85

~ Inventory (Investigation Period)
Submit Final Report to EPA for Review

© Reviewof Final Report

 Storage of Personal ftems

Removal of Contaminated Soils

86

87

Site Restoration

08/10/01
06/25/01

06/25/01

08/22/01
09/05/01
07/02/01
0702101

07/17/01

071701
T
08/10/01
© 08/17/01
09/10/01
e
T
10/08/01

11/05/01

08/21/01
09/15/01
07/20/01
09/01/01
© 09/15/01
1116/01
07/16/01

07116101

" 08/16/01
© 08/08/01

- 08/16/01

© 00/08/01

09/22/01

11716101

10/08/01

0%
0%
0%

0%

e

16%

T

oo

o

0%

P

CowT

on

P
P

Apr | May | Jun

eveseancasssncanaas

.

f

Project: Spring Plan
Date: 06/19/01

Task
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Milestone
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